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The Vanguard Vendor Programme
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This pack informs on the Vanguard Vendor testing approach, detailing plans, information available and actions required 
to participate. 

The approach is broken into stages:

Stage 1: Interface Testing (recommended for all)
• Structure and Format testing for EDI Standardised messages. Test ability to submit, consume and 

process messages.
• Connectivity testing aims to ensure that your system can communicate effectively with the ASG Adept system.

Stage 2: Testing scenarios in partnership with a Customer (Optional, not part of Vanguard Vendor Programme)
• Part of the Vanguard/LIMOSS Co-ordinated Customer or Enhanced Customer Testing. Vendor participation is 

optional.

This pack details the information and support available from Velonetic along with actions for participating vendors at 
each stage. 



Timeline for Vendor Testing 

February March April
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* responsibility of Vendor’s internal team
** please refer to EDI Standardised /customised tables
***ACORD4ALL will be handled on a customer-by-customer basis once an NDA 
has been signed.
Please note ASG connectivity is part of customer onboarding
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Onboarding & Agreement
Form Completion

Standardised EDI Specifications 1-Mar ✓
1

Customised EDI Mappings 6-Mar ✓
2

Connectivity Test Commences 2-Apr 7

ACORD4All Mappings issued by request starting 15-Mar***
5

Connectivity Guide published 13-Mar✓
4

Vendor Test 
Planning*

Connectivity 
Testing

EDI Testing with client begins in April 
(once connectivity testing complete)

EDI Sample Messages sent by email starts 8-Mar✓
3

Vendor Testing Onboarding starts 18-Mar
6
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EDI messages Testing:

• Send a sample EDI - Check Structure is accurate and 
correct format and can be consumed in the test 
environment.

• Suitable for vendors using EDI Standardised message.

Connectivity Test Data Structure Validation Test

• Suitable for all vendors wanting to test connectivity.

• Can begin once onboarded into ASG.

1a

1b

Overview and Approach of Vanguard Vendor Testing

STAGE 1 - Recommended for all vendors 
Pre-go-live activities recommended to all vendors to ensure 
readiness. Includes test connectivity and data structure of 
standardised EDIs.

Within scope of Vanguard Vendor Testing

Will be carried out in two parts: 1a and 1b

Optional for vendors who wish to test extra functionalities alongside their customers.

This is outside Vanguard Vendor Testing scope

3 routes depending on vendor requirements: testing scenarios depend chosen route

Stage 2 – Options to expand testing scenarios:   

Partner with a Vanguard Participant

• Partner with a Vanguard participant customer to perform required E2E tests.

• You will coordinate your test directly with your chosen customer. 

• Using Vanguard participant data to check and validate scenarios.

Partner with LIMOSS Coordinated Customer testing

Partner with an Enhanced Customer Testing Member

• Suitable for vendors without access to a Vanguard participant and open to any 
vendor wanting to test with their customers. 

• Enables vendors to partner with other market participants to test Velonetic and 
LIMOSS defined E2E processes through scenarios.

• Potential requirement for vendors and their customers to produce test data if 
unavailable in the testing environment.

• LIMOSS will support with customer coordination for testing. 

• Chargeable testing of scenarios tailored to vendor requirements in conjunction with 
your customer.

• You will create all the data needed to perform your tests.

• Velonetic will provide training material where/if possible/available.

A

B

CActions required from both Velonetic and 
Vendors to progress through Stage 1 and ready 
for Stage 2 are detailed in the next four slides
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1. Carefully review and understand all 
documentation provided such as scope, 
agreements, onboarding forms, specs, 
etc. 

2. Sign the Beta Test Agreement by 
01/03/24. 

3. Fill the Onboarding forms and send 
them back by 01/03/24

4. Provide an email address where you 
want to receive the EDI message (if 
applicable). 

Vendor 

1. Send Beta Agreement and Onboarding 
forms to all vendors. (Complete)

2. Once Beta Agreements and onboarding 
requirements have been received, we will 
arrange a drop-in sessions with vendors 
to discuss Stage 1 testing. Virtual session 
will be available if required.

3. Onboard vendor into the system (30 
days).

4. Liaise with vendor and troubleshoot.

Preparation for Stage 1
Stage 

1

February
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Onboarding & Agreement
Form Completion

Vendor ActionsVelonetic Actions

 Scope, specs and onboarding requirements read and understood
 Beta Test Agreement Signed & returned
 Onboarding forms completed, returned and checked
 Drop-in session/Virtual session – Stage 1 testing
 Email Address for EDI receipt provided (if applicable)
 Vendor Onboarded into the system

To move to Stage 1a:
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Vendor 

Stage 1a:
EDI Standardize Structure and format testing via email message

Stage 
1

 EDIs sent to vendor as per schedule
 Confirmation that EDIs have been received, feedback provided
 Test team in place
 Environment preparation
 Stage 1b planning meeting held

To complete 1a and move on to 1b:
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Vendor Test 
Planning

• Confirm you have received the EDI 
message, provide feedback on the file(s) 
received and sign off Stage 1a

• Set up your test team.

• Carefully review and understand 
the Velonetic-IPOS-ICOS 
Connection Guide published on the 
Velonetic website.

• Set up your environment and prepare 
for connection.

• Send required EDIs as per release 
schedule.

• We will send the messages in 3 
batches as per schedule.

• We will liaise with your test team and 
hold a pre-start meeting to discuss 
Stage 1b.

• Liaise with vendor on defect 
management and troubleshooting.

Standard EDI​ Sample file 

available​

ILUCSB 08-Mar-24​

WSETT 08-Mar-24​

DSIGN 08-Mar-24​

MCM 08-Mar-24​

BSM 08-Mar-24​

IPCBSM 08-Mar-24​

ILUCSM 08-Mar-24​

SCM 08-Mar-24​

ILUCST 20-Mar-24​

IPCCSM 20-Mar-24​

USM 20-Mar-24​

IPCDSM 20-Mar-24​

LIMCLM 

(CLMLRC)

28-Mar-24​

LIMCLM (CLMILC) 28-Mar-24​

LIMRIS (Carrier) 28-Mar-24​

LIMRIS (Broker) 28-Mar-24​

EDI Sample Messages 
Sent by  EmailsVendor ActionsVelonetic ActionsMarch

Connectivity Test 
Commences 2-

Apr

5
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Stage 1b 

Stage 
1

 Network configurations set up to allow comms with ASG
Onboarding to the test environment complete
 ASG Connection confirmed
 Testing complete and signed off
 Plan your approach to stage 2 – if required

To complete stages 1b:
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• Ensure that your network configurations are 
properly set up to allow communication between 
your systems an ASG Adept

• Login into ASG and confirm connection. You’ll be 
able to see and access your required folder(s).

• Identify the data exchange formats you need to test 
and test them.

• Verify that the data mapping between you and the 
system is accurate.

• Provide feedback and sign off Stage 1b

• Plan your approach to Stage 2 – if required.

• We will onboard you into testing environment.

• We will provide you with credentials to connect 
to the system.

• Coordinate with vendor’s test team to establish 
the testing framework, including testing 
requirements, environment set up and 
configuration.

• Sign off connectivity test and data structure (if 
applicable) with the vendor.

Vendor ActionsVelonetic Actions
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April

Connectivity Testing 
Starts 2-Apr

Connectivity Test 
Commences 2-
Apr
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Preparing for Stage 2:

Vendor 
• Velonetic’s level of support will depend on 

the chosen path.

• Provide test root scenarios for guidance. 

• Depending on the chosen path, support 
and liaise with vendor on scenario testing, 
defect management and troubleshooting. 

Stage 
2

Velonetic Actions

 Plan your approach to Stage 2
 Define message requirements and understand test data needed
 Arrange a customer partner to test with (if required)
 Velonetic level of support will depend on the chosen path.

Before commencing Stage 2 (if intending to progress to Stage 2):
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EDI Testing with client begins in April (once 
connectivity testing complete)

Partnering with a 
Customer to test 

• Choose your preferred path, your activities will 
depend on this path (please refer to slide 5)

• Clearly define your messages requirements 
with your testing team. Understand the data 
you need to produce and what stages you want 
to test.

• Based on your preferred path, plan to partner 
with a broker/carrier to test if required.

Vendor Actions
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Key Takeaways 
and FAQs

March 2024



Key Vendor Takeaways
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For those who are testing as part of the Vendor Programme, get ready: sign the 
agreement and complete and return your onboarding form.

• Stage 1 is about interface testing, testing connectivity and ability to submit/consume 
and process Standardised EDI messages.

• We will send a Standard EDI message via email from the 8th of March to check structure 
and Format.

• Stage 2 will be part of the Vanguard/LIMOSS Co-ordinated Customer or Enhanced 
Customer Testing. Vendor participation is optional.

• Scenario testing with EDI messages, Write Back, CWT and DRI are part of Stage 2.

• For High-Level Root Scenarios, please request access to our Vendor SharePoint site 
here 

https://dxcportalgbr.sharepoint.com/:f:/r/sites/LM-Assurance/DRAFT EDIs/Root-scenarios?csf=1&web=1&e=76YjVS
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FAQs:  
What is Vendor Vanguard Programme?

The Vanguard vendor programme is an initiative to test interphase with a 
selected group of vendors.

What specific elements will be tested?

The testing consists of a series of connectivity, inward/outwards message 
testing based on the release schedule and before the system is ready.

My client is a Vanguard member, am I part of the Vendor programme?

Not always. We have selected our participants based on specific criteria. Please 
contact your engagement partner for more information. You should only 
contact the vendor programme if you are a vendor.

Why haven't I been included in the Vanguard Vendor programme?

The programme is aimed to cover specific requirements that you may not need 
or use at this stage.

I've been chosen for the Vanguard Vendor programme. Do I have to 
perform individual tests for each client?

No, the objective is to optimize the workflow by engaging suppliers that serve 
various carriers and brokers. This approach allows us to efficiently execute a 
unified test, benefiting multiple clients concurrently, rather than conducting 
individual tests for each

I have been selected for the Vanguard Vendor program as a vendor; do I 
need to participate in the programme?

Participation in the program is not mandatory, but we highly encourage it if 
you've been invited. If you choose not to participate, please confirm your 
decision with our team.

I've been selected but prefer not to participate in the program. Can I still 
stay informed about ongoing developments?

We provide regular updates to suppliers and vendors via your engagement 
partner, please contact Marek Baldy for more information on the vendors.

My client is a Vanguard participant - What should I do to get ready for the 
July cutover?

As a vendor you should be have a clear understanding of the messages you 
consume and check them against the specifications released on our website for 
specific messages.

I'm not a vendor but a Vanguard participant, can I have my vendor added 
to the programme?

No, the objective is to optimize the workflow by engaging suppliers that serve 
various carriers and brokers. This approach allows us to efficiently execute a 
unified test, benefiting multiple clients concurrently, rather than conducting 
individual tests for each. However, if you want to discuss in further details, 
contact your Vanguard representative

As a Vanguard participant utilizing various vendors, if one of my vendors is 
already part of the program, can I request to include all my vendors in the 
program?

No, the objective is to optimize the workflow by engaging suppliers that serve 
various carriers and brokers. This approach allows us to efficiently execute a 
unified test, benefiting multiple clients concurrently, rather than conducting 
individual tests for each. However, if you want to discuss in further details, 
contact your Vanguard representative

I have more questions, I’m a vendor.

If you have any questions related to the Vanguard vendor testing programme, 
please contact Marek Baldy.

I have more questions, I’m a Carrier/Broker.

If you have any questions related to the Vanguard Vendor testing programme, 
please contact your Engagement Partner.

mailto:marek.baldy@lloyds.com
https://www.velonetic.co.uk/blueprint-two/our-engagement-communities
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